Approved For Release 2001/04/04: CIA-RDP61-00763A000100060082-8

DPD-1696-59

March 12, 1959

Copy of 6

Beird-Atomic, Inc. 33 University Road Cambridge 38, Massachusetts

REF: Contract

25X1A

Dear Jack:

Your invoices mashered 5161-13 and 14 have been processed for payment in the amount of \$17,138.78 which is \$268.07 less than the smount billed.

We have deducted the above amount from invoice 5161-13 since the amount of direct labor on your schedule differs from the emount carried forward on the invoice. This, of course, also generates deduction on overhead, G & A, and Fixed Fee. The amount deducted was computed as follows:

Amount Processed

Difference

Amount Claimed

for Payment

25X1A



Yours very truly,

DOW

Distribution:

0 & 1 - Addressee

(Fin) 3 - Contract

4 - Contracting Officer

5 - Finance Reading

(6 - Chrono

en/12 March 1959

25X1A

25X1A